
BELAM THYROID STUDY 
Tasks and milestones for the fourth Quarter ~01.04.2000-30.06.2000) 

Task No. 1: The management and administration of the BeIAm Thyroid Study 
Milestone 1: Weekly meetings with the group leaders to discuss the progress 

of the Project, and their reflection in the minutes. 
Milestone 2: Administrative support of cohort establishment to supply access 

to various informational sources, especially sources of address 
information. 

Milestone 3: Coordination between Belarus and U.S. participants with respect 
to all activities of the Project. 

Milestone 4: Prepare materials for publication in newspapers and radio 
broadcasting aimed at Project promotion in mass media. 

Task No. 2: The establishment of the cohort of subjects for study 
Milestone 5: Work to locate provisional cohort of 12.000 and select at least 

2.100 accessible to the Minsk Dispensary and to the mobile team. 
Milestone 6: Determine the location of geographical areas with great number 

, of people with identified current addresses for possible 
examination by mobile teams. 

Milestone 7: Conduct epidemiological interview of the cohort subjects to find 
out the ways of intensifying of cohort establishment. 

Milestone 8: Continue creating initial data base of exposed “in utero”. 

Task No. 3: The invitation and scheduling of subjects for endocrinologic 
examination 

Milestone 9: Preparation of the letters of invitation, software, and procedures 
for inviting and scheduling subjects for examination. 

Task No. 4: The endocrinologic examination of subjects, including subsequent 
diagnostic procedures leading to the establishment of the final 
pathologic diagnosis ‘, ‘, 

Milestone 10: Screening up to 2100 subjects in Minsk Dispensary, including 
the laboratory laboratory activity for collecting and processing of 
blood and urine samples. 

Milestone 11: Clinical examination and verification of diagnosis in patients 
with revealed pathology. 

Milestone 12: Conduct the cytological and pathomorphological aspects of the 
Project. 

Milestone 13: Expert support of screening activities. 

Task No. 5: Operational Manual and Project Forms 
Milestone 14: Updating of the Operational Manual and study forms. 
Milestone 15: Development of instructions for filling in and data entry of 

epidemiological, screening, laboratory, and hospitalization forms. 
Milestone 16: Development of quality assurance manual. 



Task No. 6: Data Management 
Milestone 17: Design of part of data entry software for epidemiological, 

screening and hospitalization information. 
Milestone 18: Data entry of epidemiological, screening, laboratory, and 

hospitalization forms. Maintain epidemiological, screening, 
laboratory, and hospitalization data bases. 

Milestone 19: Transfer to the DCC file server the data, entered in local 
computers of the screening center and central laboratory, and 
quality control of these data. 

Milestone 20: Design software for quality assurance of screening, 
epidemiological, and laboratory data. 

Milestone 21: Design a part of the query software for the epidemiological, 
screening and hospitalization data. 

Milestone 22: Analysis of the results and preparation some progress and 
quality assurance reports on the cohort selection, scheduling of 
screening exams, subject flow through exams and data entry. 

Milestone 23: Design of image processing procedures, and data base of 
thyroid images. 

Milestone 24: Set up DB of epidemiologica information, completion of initial 
abstract form (morbidity) for subjects undergone examination. 

.Task No. 7: The estimation of individual- thyroid doses for members of the 
cohort 

Milestone 25: Conduct personal interviews for all subjects screened in the 
Project. Quality control of interview. 

Milestone 26: Enter to the data base information from the interviews. Quality 
control of data entry. 

Milestone 27: Estimate reliability of answers for 100 subjects through 
comparison of the results of initial and repeated interviews. 
Complete preparation of unique Belarus-Ukraine self-interview 
form and instruction for interviewer how to conduct initial 
interview. 

Milestone 28: Calculate I-l 3 1 concentration and exposure doses by scenaria 
for SRP-68-01 and DP-5 instruments to conduct the second stage 
of comparison of results obtained by Belarus, Ukrainian, and 
Moscow dosimetry groups 

Milestone 29: Continue creation of administrative-territorial reference book 
(including software for data entry and updating in reference 
book). Provide entry of additional information to the DB of direct 
measurements of thyroid dose for Mogilev oblast. 

Milestone 30: Calculate age-dependent calibration factors for SRP-68-01 
collimator detector. Design software for modeling of effect from 
contamination of the body and clothes to the results of thyroid 
radiometry 


